DRAFT

PROJECT BUILDING COMMITTEE

MINUTES
Topic: New Inter-District Elementary Magnet School at
200 Strawberry Hill Avenue
Date: Wednesday, January 7, 2015
Time: 11:00 a.m.
Place: Engineering Bureau Conference Room, 7" fir./Govt. Ctr.
888 Washington Blvd., Stamford, CT
Attendees: *Dr. Winifred Hamilton, Supt. of Stamford Public Schools

*Mary Savage, Board of Reps.

*Geoff Alswanger, Board of Education

*Rich Lyons, Board of Education Facilities
*Joseph Coppola, Jr., Board of Reps.

*Anne Downey, Stamford Resident

*Steve Falcone, Board of Education

*Jackie Heftman, Board of Education

*Cindy Grafstein, Mayor’s Office

Ernie Orgera, Dir., Office of Operations

*Lou Casolo, City Engineer

*Domenic Tramontozzi, Sr. Construction Mgr., Engineering
Al Barbarotta, Facilities, Board of Education
Evan Simko-Bednarski, The Stamford Advocate
Michael Pensiero, Technology

Steve Falcone, Board of Education

Michael Handler, Dir. of Administration



The meeting was called to order at 11:09 a.m.
The motion to accept the minutes of the December 17, 2014 meeting was delayed.

Evan Simko-Bednarski, the education reporter with The Stamford Advocate, was
introduced to the committee.

Lou stated that he emailed copies of the preliminary architectural plans to the
committee members. He presented handouts, which detailed the plans for the
existing 1925 building and the northern 1964 building with the auditorium. Also
included with the handouts were color renderings of option #1; the architectural
design that was approved at the last meeting. He mentioned that he has conferred
with the Fire Marshal and Building Official to discuss code compliance.
Consequently, it will be necessary to appropriate monies for light renovation.

A copy of the Request for Qualifications (RFQ) to hire a design professional was
provided to each member. Lou explained that the publication of the RFQ, as
mandated by state’s statute, is to select the most qualified firm to provide
architectural/engineering services. The selected firm must possess archeological
credentials to qualify. The deadline for RFQ applications is February 11, 2015.

Lou suggested the creation of a subcommittee to facilitate the selection process.
There will be a (6) six month timeline for the design process and (6) six months for
construction. The Board of Education needs to revise the ed specs, to fall within
the state’s spatial requirements.

The application for funding is currently being reviewed by the State Legislature.

There is a stay on the demolition of the two dwellings on the site. The 1964
building, which is located on the south side, is posted for demolition. At a meeting
with Todd Levine of CEPA (Connecticut Environmental Policy Act), Lou was
informed that they are amenable to the demolition of the dwellings as long as the
historic 1925 building and the barn are restored according to the National Parks
Services standards.

The meeting minutes were reviewed and a motion to accept was made by Lou and
seconded by Mary Savage.

The meeting was adjourned at 12:15 p.m.



(*Denotes Committee member)



